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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.    

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 assessment: 

1)  The south portion of the west side assessment of 
cell E6 is ongoing.  The operations layer of protective 
stone located above the anchor trench will be 
removed to allow the liner material to be further 
investigated.  The assessment should be completed 
by this Saturday. 

         

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The contractor is resetting the 
wall forms and continues installing reinforcing steel rebar, 
in anticipation of pouring additional concrete wall material 
on Wednesday. 

2)  Box Culvert:   The contractor has continued placing 
structural steel forms in the bottom and walls of 
the open box culvert in preparation for invert  
pours on Tuesday and Friday. 

3)  Pipe:   The contractor completed excavating the 
Hobas pipe trench and continues placing bedding 
(aggregate below pipe).   Pipe placement will 
commence on Tuesday. 

        Cell 6 Leachate Riser Restoration: 

1)  The pumping contractor continues removing 
water from the water surface.   
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                                2)  The contractor  has lowered the  silt from the south pond area by an additional 
2 feet.      

                        

        Sediment Basin: 

1)The contractor pumped 274,000 gallons of storm 
water from the sedimentation basin from Saturday 
thru Monday, which was sent to the WWTP for 
treatment and disposal.    

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    

Best regards, 

Joe Whelan 

General Manager 

Waste Management of Hawaii 

808-668-2985, ext. 15 Office 

808-668-1366 Fax 

808-479-4610 Mobile 

 Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council.  

  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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